R&R Concrete schedule

Revised on 12/6/2018

Description of Work	Week of 15-Oct	Week of 22-Oct	Week of 29-Oct	Week of 5-Nov	Week of 12-Nov	Week of 19-Nov	Week of 26-Nov	Week of 3-Dec	week of 10-Dec	Week of 17-Dec	Week of 31-Dec	Week of 7-Jan
Phase 1												
Streets : Barkstone Dr.,Wildbriar Dr.		x										
Capeswood		x										
Phase 2												
Streets: Ironwood st., Ashfork Pl	x											
Montemalaga Dr, Grayslake Rd.	x											
Phase 3												
Streets: Mazur Dr,Birchfield Ave				x								
Finecrest Dr,				x								
Phase 4												
Streets: Shadow wood							x	x	x			
WhiteHorn dr.									x			
Phase 5												
Streets:Elkmont Dr. ,					x							
Fond Du Lac Rd, Pembina Rd,					x							
Freeport Rd.					x	x						
Phase 6												
Streets: Sunny point pl, longhill dr										x		
Silver Arrow dr, Browndeer Ln,										x		
Elkridge dr.										x		
Phase 7												
Streets: Monero Dr, Lomo dr, Ella rd										x		
Doverridge , Maycroft dr.										x		
Phase 8												
Streets: Seabreeze ave, Sail View ave											x	
Phase 9												
Streets: Mac Arthur st, Miraleste dr.											x	
Seaglen Dr, Nautilus Dr.											x	
Phase 10												x
Streets: Via Rivera, Via Borica												x
Palos Verdes Dr w, Tarragon Rd												x
Barkentine Rd.												x