
Attachment A 

2014 ANNUAL REPORT ON THE WATER QUALITY 
AND FLOOD PROTECTION PROGRAM 

May 29, 2014 

INTRODUCTION 

A voter proposition established this Oversight Committee and the Committee's duties were elaborated 
by the Rancho Palos Verdes City Council in 2007. The Committee is instructed to annually review 
project expenditures and plans for the Water Quality and Flood Protection (WQFP) Program and to 
recommend a User Fee Rate for each fiscal year. The Committee currently consists of the following 
members: 

Lowell Wedemeyer (Chair) 
Elizabeth Sala (Vice Chair) 
Krista Johnson 
Yi Hwa Kim 
Frank Lyon 

The Committee met twice with the City's Finance and Information Technology and Public Works staffs 
in April and May. The Committee reviewed WQFP Program activities in FY13-I4, as well as projects 
planned and budgeted expenditures proposed for FYI 4- I 5. Staff also provided the Committee with the 
proposed Storm Drain Plan through FYI 8-I 9, excerpts from the City's 20 I 4 Five-Year Financial Model, 
the 20I4 Capital Improvement Plan (CIP), and Staffs recommendation for the FYI4-I5 User Fee Rate. 

This report conveys the Committee's conclusions and recommendations in accordance with its 
responsibilities designated by the City Council on May 5, 2009 and documented in RPV Municipal Code 
Section 3.44.080. 

FY13-I4 EXPENDITURES 

The WQFP Program expenditure plan (i.e. budget) approved by the City Council for FYI3-I4 totaled 
$I 7.8I million. Based upon the staff report dated May 29, 20I4, $I3.42 million had been spent or 
committed through June 30, 20 I 4. Fiscal year expenditures are summarized by the Staff in the Storm 
Drain Plan through FYI8-I9 (Attachment A). 

Major projects for FYI 3-I 4 are described in the PROGRAM HIGHLIGHTS - PROJECTS INCLUDED 
IN FY13-I4 BUDGET section, pages I - 7, of the April 23, 20I4 Staff report entitled WATER 
QUALITY AND FLOOD PROTECTION PROGRAM - MIDYEAR REPORT & WORKING DRAFT 
OF FYI4-I5 BUDGET AND 5-YEARPLAN. 

Staff estimates that there will be carryover from the FY13-I4 budget to the FYI4-I5 budget of 
approximately $4.39 million. Based upon Staff reports to the Committee this variance, between the 
$I7.8I million FYI3-I4 budget and the estimated FY13-I4 expenditures of about $13.42 million, is 
primarily attributable to the following projects (in order of the size of the variance): 

Oversight Committee Report, 2014-05-29 Final Page 1of6 

3-12



Attachment A 

I) San Ramon Canyon (Project A). The carryover is estimated to be $1.92 million on the San 
Ramon Canyon Stabilization Project from FY13-I4 to FYI4-I5. After many years of effort by the 
current and past Councils, a financing plan has been adopted by the City Council, including 50/50 cost 
sharing under a grant administered by the California Department of Water Resources. Principal contracts 
were awarded early in 20I3. Groundbreaking occurred on April I6, 2013. Staff advises that the major 
structural features of this project now are complete. This includes raising and stabilizing the canyon 
stream bed, excavation of the tunnel and slant drain, installation of about 4000 linear feet of steel storm 
drain, completion of the outlet at the sea shore, and substantial completion of the inlet near the PVDE 
switchbacks. 

The remaining project work is running about two months behind schedule due to tunneling delays 
and delays by the landscaping contractor. Still in progress are the rebuilding of the hillside below PVDS, 
the access road from PVDE to the inlet, restorative landscaping and site cleanup. 

The .original project contract price has been reduced due to value-engineering change orders by 
the contractor, the savings from which are being shared between the contractor and the City. Because 
of the savings, Staff is proposing to the State of California that additional drainage work be done to take 
full advantage of the 50-50 cost sharing grant from the State. (See Project F, carryover item 2 below.) 

Importantly, the canyon stream bed, drain inlet, steel drain and outlet at the sea shore now are 
functionally ready to receive the next storm, even though significant collateral work remains to be done. 
Staff expects that the project (other than the proposed additional drainage work on the switchbacks) will 
be completed by the end of Summer 20 I 4. 

The projected $1.92 million carryover from FYI3-I4 to FYI4-I5 is reasonable under the 
circumstances. 

2) Palos Verdes Drive East Lower Switchbacks. (Project F). The estimated carryover from 
current FYI 3-I 4 to FYI 4-I 5 will be $485,000 for the PVDE Lower Switchbacks, (listed as Project F for 
FY13-I4 and as project area 9 for FYI2-13 budgetary purposes). These lower switchbacks are adjacent 
to the San Ramon Canyon project on the southern part of Palos Verdes Drive East. This amount is being 
carried over for the second year because design of this project is being coordinated with completion of 
the San Ramon Canyon project. Staff has a pending proposal to the State of California that this drainage 
on the PVDE Lower Switchbacks be approved for 50-50 funding from the remainder of the State grant 
for the San Ramon Project. This project will need to be completed in FYI4-I5 to accommodate PVDE 
Arterial Roadway rehabilitation. If the State approves cost sharing then an equivalent amount of funds 
will be released for other projects. 

3) Palos Verdes Drive South, East of Barkentine (Project G). The estimated carryover from 
FY13-I4 to FYI4-I5 is $408,050 for Palos Verdes Drive South (East of Barkentine near Seacove, 
adjacent to Abalone Cove Shoreline Park). (This is Project G for FY13-I4, project area I I for FYI2-
I3). This project is being studied by a consultant, including the nature and extent of needed 
improvements and an evaluation of potential to integrate storm-water quality Best Management Practices 
(BMP). (Staff has advised that the PVDS East of Barkentine project is more than 500 feet from Chair 
Wedemeyer's residence so that he has not recused himself as to that project.) The feasibility study at a 
cost of $37,950 will be complete this fiscal year and final design and construction are being planned for 
the next fiscal year using the carryover funds. 
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4) Storm Drain Lining. (Project D). The estimated carry over will be $390,848 for the 2012 
Storm Drain Lining and Rehabilitation Project. (Project D for FY13-14, project area 12 for FY12-13.) 
Staff reports that 72 pipes in this project are 100% complete. Nine remaining pipes are being transferred 
to other projects. Of these nine, four are part of the PVDE Arterial Rehabilitation project (Project F for 
FY13-14, carryover item 2 above.). The other five pipes need difficult point repairs before lining can 
proceed. These pipes will be addressed in FY14-15 in a new Project 0, Point Repair Projects. 

5) Marguerite Open Channel (Project I). The estimated carryover is $365,4 70 for the Marguerite 
Open Channel (Project I for FY13-14, project area 12 for FY12-13). This project is located near Calle 
Entradero and Palos Verdes Drive West. It currently is under study by a consultant to determine the 
nature and extent of needed improvements and potential inclusion of storm-water quality, structural Best 
Management Practices. The feasibility study at a cost of $34,530 will be complete this fiscal year and 
final design and construction are being planned for next fiscal year using the carryover funds. 

6) Miscellaneous Repair and Filtration Maintenance (Project J). The estimated carryover is 
$280,034 for Miscellaneous Repairs and Filtration Maintenance (Inspection/cleaning, Project J for 
FY13-14, project area 12 for FY12-13). Of this amount $274,556 was also carried over from FYl 1-12. 
This category addresses a number of smaller maintenance improvements, repairs and emergency work. 
Staff advises that these carryovers are due. to lower than expected storm costs during the last three dry 
years. Work done in FY13-14 in this category includes the inlet structure on the north side of PVDS 
east ofTerranea Way and $200,000 of unencumbered funds for inspection and cleaning to aid planning 
of future drain lining projects. 

7) San Pedro Canyon Drainage Tributaries and PVDE Rehabilitation. Palos Verdes Drive East 
has been undergoing an Arterial Rehabilitation, which is funded and accounted for as a Capital 
Improvement Program (CIP) project, not a WQFP project. However, several storm drains within the 
San Pedro Canyon drainage cross under PVDE. $362,360 of WQFP funds was transferred to, and 
accounted for in, the CIP fund for repair of these storm drains which was coordinated with rehabilitation 
of PVDE. Other storm drain projects in the San Pedro Canyon drainage are accounted for in the WQFP 
fund, including Miraleste Plaza (completed last year), Via Colinita, and Roan. The estimated carryover 
to FY14-15 will be $218,725 on the Via Colinita and Roan projects. (Project E for FY13-14, project 
area 7 for FY12-13 budgetary purposes). The Via Colinita and Roan projects were referred to in earlier 
years as a combination of project areas 6 and 7. The Committee is referring to these projects by their 
location names, Via Colinita and Roan, to minimize confusion over shifting project numbering. There 
was a $242,500 carryover from FY12-13 to FY13-14. The Roan project was deferred in FY12-13 due 
to prioritized allocation of Staff resources (primarily to San Ramon Canyon), and design work began in 
FY13-14 at a cost of $23,775. The San Pedro Canyon storm drains connect to downstream storm drains 
of the City of Los Angeles. The capacity limits of downstream Los Angeles storm drains have 
significantly restricted efforts of the City of Rancho Palos Verdes to manage San Pedro Canyon drainage 
in traditional ways. More study is needed and a prioritization of this work is expected in the pending 
Master Plan of Drainage. 

8) Drainage Master Plan (Project K). There will be an estimated carryover of $206,399 from 
FY13-14 to FY14-15 with respect to the update of the Drainage Master Plan (Project K for FY13-14, 
project area 12 for FY12-13). There was a carryover of $697,789 from FYl 1-12 and another carryover 
of $727,789 from FY12-13. Staff has advised the Committee over the years that these carryovers 
occurred because the Drainage Master Plan Program is intended to be integrated into the City's 
Geographic Information System ("GIS"), which itself has been under continuing development. The City 
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awarded a contract to RBF Consulting in the fall of 2013 to begin integrating the Drainage Master Plan 
into the City's GIS system. 

NEW PROJECTS ADDED TO THE FY14-15 DRAFT BUDGET. 
Staff is proposing to budget three new projects: Altamira Canyon Drainage Study (Project L), 

South HawthomeNia Frascati (Project M) and Palos Verdes Drive South at Sacred Cove (Project N). 
As noted in item 4 above, especially difficult repairs on five existing storm drains have been re-grouped 
as a new Project 0 for FY14-15. These projects are being budgeted for evaluation in FY14-15. The 
total costs have not yet been reliably estimated but are thought likely to be several millions of dollars. 

HISTORY OF COMPLETED PROJECTS 
During the years this Committee has been in operation since 2007, the Staff has annually 

projected five-year models for identifying and implementing a list of 38 needed storm drain and water 
quality projects. The total project costs for the 38 originally-listed projects have been roughly estimated 
at $46 mill.ion. The respective City Councils, with Staff advice, have set project priorities and 
implemented projects as funding was achieved. The list of projects and the cost estimates have been 
refined and revised over the years, enabled by on-going investigations and project work, and some new 
projects were identified. 

Staff has advised the Committee that of the original 38 projects, approximately 25 have been 
addressed (through construction or mitigation by another project) at a total cost of about $20.5 million, 
nine projects are currently in progress with a FY13-14 budgeted cost of$16.3 million, and four projects 
remain unfunded at an estimated cost of at least $ 9 .4 million (in 2005 dollars). 

In rough order by dollar amount, the money for projects that are completed or in progress has 
come from the City's general fund ($17.2 million), from collections of the Storm Drain User Fee ($10.1 
million), and from state and federal grants ($9.5 million). 

FEE COLLECTIONS FORFY13-14. 

User Fee collections are estimated to be about $1.3 million during FY 13-14. 

COMMITTEE FINDING CONCERNING USER FEE EXPENDITURES IN FY13-14. 

The Committee believes that all WQFP Program costs for FY13-14 that included User Fee 
revenues have been properly spent to discover and mitigate storm drain problems in the City. 
User Fees have paid for a critical portion of City investment in storm drain rehabilitation and new 
construction from 2007 to date, supplementing the General Fund from which the majority of such 
expenditures have been funded. 

PLANS FOR FY14-15. 

Staff presented the Committee with a proposed FY 14-15 Storm Drain expenditure plan in the amount of 
$2,304,996 (see Attachment A). These are newly budgeted funds, not including previously authorized 
but unspent funds (which are referred to above as "carryover" funds). When combined with the expected 
$4,392,519 in uncommitted funds to be carried forward from FY13-14, the total WQFP Program 
expenditures in FY14-15 are projected to be about $6,697,515. 
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All planned projects appear necessary and are being funded appropriately under the present 
circumstances. 

USER FEE RATE FOR FY14-15. 

The WQFP Committee recommends that the annual Storm Drain User Fee for the FY14-15 be set 
at the maximum allowable rate of $96.75/ERU as limited by the 0.5% increase in CPI. 

All members agree that there are more known projects critical to the protection of life and property than 
there is funding available, even including the maximum user fee. The Committee believes that the User 
Fee is a reliable, dedicated source, authorized by the voters, which prudence requires be used for these 
critical storm drain problems. Failure to collect the User Fee will jeopardize continuation of essential 
storm drain work. 

OTHER COMMENTS 

Taking note of the historic importance of the User Fee collections in funding critical WQFP projects, 
the Committee again recommends that planning begin now for reliable funding of the City's storm drain 
and water quality systems beyond June 30, 2016, when the Storm Drain User Fee sunsets. The last fee 
collections will occur during FY15-16, just one fiscal year away. ·The Committee recommends that 
such funding be strategically developed now while there is still time to plan rather than waiting for 
another crisis. 

The Committee recognizes that the City is considering development of an Infrastructure Management 
Plan (IMP) to coordinate with the City's Capital Improvement Projects (CIP). The Committee 
recommends that the City's storm drain and water quality infrastructure be integrated into the City's 
infrastructure management and capital projects planning. 

The Committee believes that the Oversight Committee structure has worked well. However, when the 
Council considers what structure (if any) should be created to replace the User Fee and Oversight 
Committee, the Council may wish to consider some factors that have become apparent over the years. 

1. Historically, the General Fund has provided the majority of funding for storm drain and water 
quality projects. Therefore, these projects have competed with other City capital projects for limited 
General Fund resources. 

2. The City has a huge list of unfunded, capital improvement projects that do not involve storm 
drains and water quality and thus are beyond the purview of this Committee. See Attachment B. 

3. This Oversight Committee's evaluation of the User Fee monies has had a significant blind 
spot-the Committee has never known the appropriateness of the priorities of individual WQFP projects 
versus the City's broader list of unfunded Capital Improvements. Although Water Quality and Flood 
Protection projects compete for the same General Fund monies as do other City Capital Improvement 
Projects, this Oversight Committee is unaware of any City committee that evaluates relative priorities 
between CIP and WQFP projects. 

4. The Council may wish to give consideration to the following options: 
(A) Create a new 'capital projects/public works' committee authorized to make an integrated 
evaluation of the relative priorities of all City capital projects (including but not limited to storm 
drains and water quality), 
(B) Reauthorization of the User Fee and Oversight Committee, and; 
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(C) Create a dedicated funding source for mandated water quality projects and programs. 
5. It is prudent to continue with a dedicated funding source to replace the current User Fee after 

the Fee sunsets on June 30, 2016. Revenues from the General Fund alone have not been sufficient to 
fund all known, critical storm drain and water quality needs. The City has struggled to allocate the 
General Fund resources necessary to fund major projects such as the completed Mccarrell storm drain 
(approximately $9 million total for construction and land acquisition) and the current San Ramon Canyon 
project (approximately $19 million, of which the City will ultimately pay about $9.5 million). General 
Fund revenues and expenditures are within the purview of the Financial Advisory Committee, not this 
Oversight Committee. However, this Oversight Committee understands that the General Fund is subject 
to substantial uncertainties in both revenue and expenditures, even when Transient Occupancy Tax 
(TOT) revenue from Terranea is included in planning. 

6. Although storm drains have been the primary focus of WQFP funding since 2007, federal 
and state laws that are coming to bear on the City mandate expansive, new, water-quality-control 
measures which the City must fund. Staff estimates that these federal- and state- mandated duties will 
cost the City $900,000 annually. Thus, the need for future, annual WQFP funding will increase, 
even though three major storm drain projects have been completed since the User Fee was adopted 
by the voters (Mccarrell Canyon, San Ramon Canyon, and re-lining 72 pipes). 

7. Future funding of mandatory water quality projects may differ from storm drain issues in one 
key respect. The existing User Fee is not charged to those of the City's land owners whose parcels are 
served by County of Los Angeles storm drains. The existing storm drain User Fee is charged on a 
parcel-by-parcel basis only to that fraction of the City's land owners whose parcels are served by City
managed storm drains. In theory, the existing storm drain fee structure could simply be reauthorized for 
an additional period of years beyond 2016. Water quality measures, however, will affect all landowners, 
and, indeed, all residents. Therefore, some different or additional fee structure may be necessary if a 
user fee is to be assessed city-wide for water quality measures. 

Attachment A: Storm Drain Plan through FYl 8-19 
Attachment B: RPV Capital Improvement Plan - Unfunded Projects 
Attachment C: Program Highlights -Projects Included in FY13-14 Budget 
Attachment D: Storm Drain User Fee Rate History 
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