
 

 

 
2012 ANNUAL REPORT ON THE WQFP PROGRAM 

JUNE 27, 2012 
 

 
INTRODUCTION 
 
An Oversight Committee was established by the Rancho Palos Verdes City Council in 2007 to 
annually review project expenditures and plans for the Water Quality and Flood Protection (WQFP) 
Program and to recommend a User Fee Rate for each fiscal year. The Committee consists of the 
following members: 
 
   Lowell Wedemeyer (Chair) 
   Frank Lyon (Vice Chair) 
   Krista Johnson 
   Yi Hwa Kim 
   Elizabeth Sala 
 
The Committee met several times with the City’s Finance and Information Technology and Public 
Works staffs over the past couple months to review WQFP Program activities in FY 11-12 and planned 
projects and budgeted expenditures in FY 12-13. Staff also provided the Committee with their 
proposed Storm Drain Plan through FY 16-17, excerpts from the City’s 2012 Five-Year Financial 
Model, the 2012 Capital Improvement Plan (CIP), and Staff’s recommendation for the FY 12-13 User 
Fee Rate. 
  
This report conveys the Committee’s conclusions and recommendations in accordance with its 
responsibilities designated by the City Council on May 5, 2009 and documented in RPV Municipal 
Code Section 3.44.080. 
 
 
FY 11-12 EXPENDITURES 
 
The WQFP Program expenditure plan (i.e. budget) approved by the City Council for FY 11-12 totaled 
$4.15 million. Based upon the staff report, dated June 27, 2012, $1.96 million had been spent or 
committed through June 30, 2012.  Fiscal year expenditures are summarized by the Staff in the Storm 
Drain Plan through FY16-17 (Attachment A).  Major projects are described in the Schedule of Project 
Descriptions in the Staff report dated May 9, 2012 (Attachment B). 
 
Staff estimates that there will be carryover from the Fiscal Year 11-12 budget to the Fiscal Year 12-13 
budget in the approximate amount of $2.187 million.  Based upon Staff reports to the Committee the 
variance of $2.187 million, between the $4.15 million 11-12 budget and the estimated 11-12 
expenditures of about $1.96 million, is primarily attributable to the following projects (in order of the 
size of the variance): 
 
 1) The total carryover to fiscal year 12-13 for project areas 6 and 7 is $767,550.  The estimated 
carryover to fiscal year 12-13 on project area 6, the PVDE San Pedro Canyon project, is $525,050.  
The estimated carryover to fiscal year 12-13 on project area 7, the Via Colinita System Project, is 
$242,500.  As reported by Staff to the WQFP Committee and the Council in May last year, Staff 
decided to re-scope the PVDE San Pedro Canyon project during fiscal year 11-12 to achieve savings.  



 

 

Accordingly, during fiscal year 11-12 this budget item was divided into two separate design projects:  
Miraleste Plaza Storm Drain Improvement Project (project area 6) and Via Colinita Improvements 
Project (project area 7).  The Miraleste Plaza drain project is currently being advertised for bids and a 
bid opening is scheduled for July 24, 2012.  The Via Colinita project is currently at about 80% design 
stage with construction anticipated this Fall.   Staff expects to have both projects completed before the  
next rainy season.  That is, the $767,550 carryover from fiscal year 11-12 should be committed early in 
fiscal year 12-13.  Re-scoping of the projects to address only structural deficiencies will yield savings 
for these projects.  However, issues of system capacity in these canyons are still to be addressed during 
the master planning process in future years. 
 
 2) The estimated carryover on project area 12, the update of the Drainage Master Plan, will be 
$697,789.  This is because the Drainage Master Plan Program is intended to be integrated into the 
City’s Geographic Information System (“GIS”), which Staff reports is planned to be upgraded in the 
near future, subject to Council approval. The City’s Geographic Information System is beyond the 
purview of the WQFP Committee.  The Committee concurs that it is prudent to upgrade the 
Geographic Information System before further integration of the Drainage Master Plan into that 
system. 
 
 3)  The carryover on project area 12, Storm Drain/Filtration Maintenance is estimated to be 
$274,556 due to lower than expected storm costs.  Staff reported that the carryover is expected to be 
used for near-term, urgent expenditures.   
 
 4)  The  carryover on the Storm Drain Lining, Other, portion of the fiscal year 11-12 budget, 
project area 12, is estimated to be $259,795.  On April 17, 2012, the City Council awarded an 
$805,000 construction contract to Sancon Engineering.   The City Council also awarded contracts for 
inspection and mapping services.  Staff reported the carryover is because the construction schedule 
proposed by the Contractor has a completion date of August 31. 
 

5)  The carryover on the San Ramon Canyon Stabilization Project from fiscal year 11-12 to 12-
13 is estimated to be $141,114.   The design of the San Ramon Canyon Stabilization project is 98% 
complete.  However, the $10 million short-fall in project funding could delay implementation of the 
design. 
 
FY 11-12 User Fee collections are estimated to be about $1.28 million during fiscal year 11-12.                   
 
The Committee believes that all WQFP Program costs to date for FY11-12, including User Fee 
revenues, have been properly spent to discover and mitigate storm drain problems in the City.   
 
 
HISTORICAL SUMMARY OF USER FEE RATES , COLLECTIONS AND FUNDING. 
 
The WQFP Committee evaluated an historical, financial summary of the User Fee from inception in 
2007 to the end of the current Fiscal Year 11-12.  A summary table entitled USER FEE RATE 
HISTORY was prepared by Staff upon request.  It is appended as Attachment C.  The summary shows 
that over the five fiscal years to date, the City has spent or committed an estimated $17.6 million 
through the Water Quality Flood Protection Fund (“WQFP Fund”), of which approximately $7 million, 
or 40%, was funded by User Fee collections. 
 



 

 

The summary also shows the effect of the 2% cap which the RPV ordinance imposes upon the 
calculation of the maximum User Fee rate increase.   Attachment C shows that inflation according to 
the federal CPI totals 12.4%, for the five-year period.  However, the RPV 2% cap, as actually applied, 
has limited the fee increases to 9.4%.  That is, the User Fee currently lags inflation by 3% over the 
five-year period as a result of RPV’s 2% cap. 
 
The cumulative total of actual collections attributable to annual CPI increases in the User Fee over the 
five fiscal years is estimated to be $85,507, which is an average increase in user fee collections of 
about $17,100 per year.  
 
The Committee also evaluated the methodology for applying the RPV 2% cap when calculating the 
maximum annual User Fee rate increase.     
 
The WQFP Committee concurs with Staff that the existing method of calculation is the proper 
application of the RPV 2% cap on annual User Fee increases.  
  
 
PLANS FOR FY 12-13 
 
Staff presented the Committee with a proposed FY 12-13 Storm Drain expenditure plan (see 
Attachment A). There is $1.34 million newly budgeted, not including previously authorized but 
unspent funds.  With the expected $2.187 million to be carried forward from FY 11-12, total WQFP 
Program expenditures in FY 11-12 are projected to be about $3.5 million. 
 
Major planned projects in FY 11-12 are described in Attachment B. 
 
All planned projects appear necessary and are being funded appropriately under the present 
circumstances.  
 
 
USER FEE RATE FOR FY 12-13. 
 
By unanimous vote, the WQFP Committee recommends that the annual Storm Drain User Fee 
be increased by the 2% cap, which is less than the annual CPI inflation as of March 1, 2012.  
This will increase the Fee from $92.53 ERU in FY 2011-2012 to $94.38 ERU for FY 2012-2013. 
 
 
OTHER COMMENTS  
 
1)  The Committee continues to believe that currently planned resources are inadequate to address 
known storm drain repair needs in the City.  Experience has shown that additional unknown needs are 
likely to arise, requiring immediate attention. The San Ramon Canyon Stabilization Project alone is 
estimated to cost around $ 19.4 million, of which a grant for $9.4 million was awarded by the State 
Department of Water Resources, but definite sources for the remaining $10 million in costs are 
currently unknown.  
 
2)  Taking note of the historic importance of the User Fee collections in funding critical WQFP 
projects, as showed by Attachment C, the Committee again recommends that planning begin now for 
funding long-term maintenance of the City’s storm drain system beyond 2016, when the Storm Drain 



 

 

User Fee sunsets.  The Committee recommends that such funding plans be included in future Five-
Year Financial Models.  
 
Attachment A:  Storm Drain Plan through FY 16-17 
Attachment B:  Description of Storm Drain Projects. 
Attachment C:  User Fee Rate History 
 
 
 
 
 
 
 



City of Rancho Palos Verdes
Storm Drain Plan through FY16-17

Prior (Memo only)
Years' (B) (A less B) Total
Paid (A) FY11-12 Expected Budgeted Remaining

FY06-07 Thru FY11-12 Spent or Carryover FY12-13 FY13-14 FY14-15 FY15-16 FY16-17 Projected Projects
Area FY01-11 Budget Committed FY12-13 Budget 5YR Model 5YR Model 5YR Model 5YR Model By Project (Original 38)

Backbone Projects
2 McCarrell Canyon 7,487,716      7,487,716    

2
McCarrell Canyon, Tarragon Property 
Acquisition 1,403,500      1,403,500    

1 Sunnyside Ridge 417,361         417,361       
3 Lower San Ramon Canyon Stabilization 646,507         867,575     726,461      141,114      1,514,082    2,240,000     
5 PVDE Miraleste Canyon System -                 -              2,839,637     
6 PVDE San Pedro Canyon System -                 570,000     44,950        525,050      570,000       2,438,992     
4 Altamira Canyon -                 -              1,750,000     

-                 -              
Pipe Lining -                 -              

12 Phase I 532,000         532,000       
10 Phase II (Monero Storm Drain) 174,723         174,723       
2 PVDS (from Clipper to Seacove) 210,000         210,000       

10 Crest to Crestridge 59,700           59,700         
10 Hawthorne to Silver Arrow 130,000         130,000       
9 Tarapaca Drive 80,000           80,000         
5 Pontevedra Drive 317,792         317,792       

12 Storm Drain Lining, Other 1,155,452      1,146,698  886,903      259,795      324,642     329,881     335,278     340,836     347,653      3,980,440    
-                 -              

Capacity & Secondary System Projects -                 -              
7 Via Colinita System Projects 204,228         242,500     -              242,500      446,728       

2

Hawthorne Blvd. (closed FY10-11, re-
allocated to the San Pedro Canyon Storm 
Drain Project) -                 -              

9 PVDE Lower Switchbacks -                 485,000     485,000       
6 South Hawthorne/Via Frascati -                 440,000     440,000       

11 Middlecrest Road Project -                 -              139,160        
3 PVDS (North of Barkentine) -                 446,000     446,000       

-                 -              
Filtration Systems -                 -              

12 Catch Basin Filtration Devices 354,734         13,756       -              13,756        73,000       441,490       
2 30502 PVDW Catch Basin 8,600             8,600           

-                 -              
Other Projects -                 -              

2
McCarrell Canyon Interim, 
Barkentine/Seacove 135,000         135,000       

2
McCarrell Canyon Interim, Gabion & Timber 
Walls 119,213         119,213       

2
Palos Verdes Bay Club Interim 
Improvements 185,000         185,000       

10 PVDS Salvation Army Outlet 26,000           26,000         
6 Bronco Drive 66,000           66,000         
5 Noble View Canyon 27,000           27,000         

12 Citywide Interim, Other 7,400             7,400           
10 Alida Place Storm Drain Relocation 98,480           98,480         
3 Tarapaca Landslide Study 6,377             6,377           
6 PVDE Engineering Reserve 20,360           20,360         
6 PVDE Inlets -                 -              

10 Mossbank Storm Drain Rehabilitation 245,885         245,885       
4 PVDS @ Altamira Canyon -                 -              
5 Via Canada 17,533           100,000     73,184        26,816        117,533       

11 Marguerite Open Channel -                 50,000       350,000     400,000       
-                 -              

Miscellaneous Repairs & Maintenance -                 -              
12 Miscellaneous Repairs 145,470         145,470       

12

Storm Drain/Filtration Maintenance (includes
Hawthorne, Montemalaga & Video 
Inspection/Cleaning) 562,864         366,036     91,480        274,556      222,162     229,727     237,518     245,544     250,455      2,114,306    
Subtotal Project & Maintenance Costs 14,844,895    3,306,565  1,822,978   1,483,587   1,154,804  1,355,608  1,012,796  586,380     598,108      22,859,156  9,407,789     

12 Purchase of Push Camera 11,813           11,813         
12 Administration (contract/staff engineer) 767,544         146,917     140,606      6,311          149,218     157,080     161,792     166,646     171,645      1,720,842    
12 Drainage Master Plan Program 22,211           697,789     -              697,789      30,000       30,000       30,000       30,000       30,000        870,000       
12 Storm Water Enterprise Asset Registry -                 
12 Asset Maintenance Management System -                 
12 Hydrologic, Hydraulic & Pollutant Modelling -                 
12 Analysis & Prioritazion of Deficiencies -                 
12 Capital Improvement Programming -                 

Total Program Costs 15,646,463    4,151,271  1,963,584   2,187,687   1,334,022  1,542,688  1,204,588  783,026     799,753      25,461,811  9,407,789     

Note:  This schedule reflects actual costs and does not include depreciation or capitalization of storm drain improvements, which are
          included in the City's financial statements.

Attachment A



 
 
 

                           
 
        
MEMORANDUM 

                

 TO:  HONORABLE CHAIR AND MEMBERS OF THE OVERSIGHT 
COMMITTEE FOR THE WATER QUALITY AND FLOOD 
PROTECTION PROGRAM 

 
FROM:  TOM ODOM, DIRECTOR OF PUBLIC WORKS 
   DENNIS McLEAN, DIRECTOR OF FINANCE AND 

INFORMATION TECHNOLOGY 
 
DATE:  MAY 9, 2012 
   
SUBJECT:  WATER QUALITY AND FLOOD PROTECTION PROGRAM – 

DRAFT FY 12-13 BUDGET AND 5-YEAR PLAN  
 
Project Manager: Ron Dragoo, Senior Engineer 
   Andy Winje, Associate Engineer 
 
 
BACKGROUND AND DISCUSSION 
 
This report contains a brief update regarding the major projects included in the Water 
Quality and Flood Protection program including the FY12-13 budget and 5-Year plan, both 
in draft form.   
 
PROGRAM HIGHLIGHTS 
 
Only two updates are noteworthy since the FY11-12 Midyear Report, dated April 10, 2012 
are as follows: 
 

1) City Council awarded a construction contract to Sancon engineering on April 17, 
2012 for the 2012 Storm Drain Rehabilitation and Lining Project; and  

 
2) The addition of the Marguerite Open Channel project in FY12-13 and FY23-14. 

 
Both updates are described later in this Report. 
 
San Ramon Canyon (PVDE/PVDS Roadway) Stabilization Project 
 
Final design is now about 98% complete with an expected completion date in May 2012.  
Regulatory permits are still pending but expected in late spring.  Staff expects that 

Presented May 9, 2012
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advertising of the project to obtain competitive construction bids will begin in June, with 
construction tentatively scheduled to begin in late Summer or early Fall.       
 
The project has received a grant in an amount up to $9.46 Million from the State’s 
Department of Water Resources Stormwater Flood Management Grant (Prop 1E) program. 
The remainder of the funds for the project are yet to be formally identified.  The City has 
received notification that it was not invited to submit a formal application for the FEMA 
Hazard Mitigation Grant that was being pursued.  Staff is still awaiting the decision 
regarding the TIGER IV grant ($10 million application), which is due in June or July.  Staff, 
the City’s advisors and the City Council are pursuing other federal funding opportunities as 
well as help from local agencies (City of Los Angeles and County of Los Angeles) whose 
constituents will also receive benefits from the project.  No commitments from these other 
agencies have yet been received. 
 
Please see the City’s website to view updates regarding the project at 
http://www.palosverdes.com/rpv/publicworks/San-Ramon/index.cfm. 
 
Stormwater Master Plan Program 
 
The upgrading of the GIS system and the archiving of data to be available through the GIS 
system are understood and necessary precursors to a robust GIS-based stormwater tool.   
A consultant’s report provided a list of nine tasks to developing our anticipated end product 
and staff is working on to complete the first three, which are data collection and 
assessment, field verification and of inventory, and development of a database storage and 
reporting system.  These efforts will continue into next fiscal year.  The final tasks have to 
do with technical analysis of the system modeled against County standard rainfall events 
and water quality requirements of the Regional Board, identifying and prioritizing capital 
projects and reporting and will occur in following years. 
 
Storm Drain Lining 
 
City Council awarded a construction contract to Sancon engineering on April 17, 2012 for 
the 2012 Storm Drain Rehabilitation and Lining Project.  City Council awarded professional 
service agreements to CDM Consulting, Inc, and John M. Cruikshank Consultants, Inc. for 
inspection and mapping services, respectively, on May 1, 2012.  Once these agreements 
are executed, notice to proceed (NTP) will be given to the contractor.  Staff anticipates the 
work will be completed about three months after NTP is given.  
 
Staff is beginning to develop a list of pipes to be investigated and potentially lined in FY12-
13.  These pipes are predominately on the City’s west side and will include diameters up to 
84 inches.    
 
PVDE/San Pedro Canyon System 
 
Staff has broken this project into two design efforts to allow for concurrent work by distinct 
consultants.  Staff has received 95% level design effort for the Miraleste Plaza Storm Drain 
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Improvement project and expects similar submittal for the Via Colinita Improvements 
Project soon.  Upon review and finalization of the design documents, the projects will be 
advertised for competitive bid and, hopefully, awarded and this summer.  Staff intends to 
complete these improvements prior to next year’s rainy season. 
 
FY12-13 Draft Budget and 5-Year Plan 
 
Additional budget items for both FY12-13 and the five-year plan are described in the project 
updates and on the attached spreadsheet entitled Storm Drain Plan through FY16-17. 
 
PROJECT UPDATES 
 
Project Name: San Ramon Canyon Stabilization Project 
Project Area: Project Area 3 
Budgeted Cost (Design & EIR): $1,514,082  
Contract Award (Design & EIR): $1,342,000 
Total/Estimated Costs: $19.4M (construction costs, partially unfunded) 
Percentage Completion: 90% (pre-construction activities only) 
Project Description: 
City Council approved the recommended alternative (Tunnel Alignment) in March, 2011, the design of 
which is now about 95% complete.   City Council certified the environmental (CEQA and NEPA) 
documents and Coastal Development permit on Dec 20, 2011 and applications for regulatory permits 
have been submitted.  Anticipated date to begin construction is dependant on funding; however, 
construction could begin as early as late Summer to early Fall, 2012.  City was awarded a $9.46 
Million grant from the State Department of Water Resources for the project.  City Staff, its advisors 
and the City Council are actively pursuing Federal funding opportunities and contributions from City of 
LA and County of LA.  

 
Project Name: Storm Drain Lining 
Project Area: Project Area 12 
Budgeted Cost: $1,146,698 (including $839,617 carryover from 

FY10-11) 
Contract Award:  $1,080,565 
Total/Estimated Costs: $1,080,565  
Percentage Completion: 0% 
Project Description: 
City Council awarded a $805,000 construction contract to Sancon Engineering on April 17, 2012.  
Approximately 6,000 linear feet of CMP are included in this year’s program.    All unlined, City owned 
corrugated metal pipes not already lined or scheduled for alternate repairs on the east side of the City 
will be included in this year’s program, ranging in diameter from 12 inches to 54 inches.  Work 
includes CCTV investigation, cleaning, lining by CIPP or paved invert methods, point repairs, ancillary 
facilities, inspection, mapping and documentation exportable to GIS format. 

 
Project Name: Catch Basin Filtration Devices 
Project Area: Project Area 12 
Budgeted Cost: $13,756 
Contract Award: $0 
Final/Estimated Costs: TBD 
Percentage Completion: 60% 
Project Description: 
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Retrofitting of catch basins with filtration screens in this area of the City is required by the Regional 
Board to address the trash problems at Lake Machado in Los Angeles. The City has until 2016 to 
install screens in the 111 catch basin contributing to this drainage. Sixty eight (68) catch basins have 
been retrofitted in FY 2010-11 at a cost of about $27,000, a savings of 78% over original estimates. 
The City’s compliance response is about 60%; therefore, ahead of schedule. The remaining basins in 
this drainage are county owned and will require an MOU for maintenance with Los Angeles County. 
Installation of these will be performed after an MOU is authorized by both agencies. The remaining 
40% of the basins will come at a higher cost due to involvement of LA County and cost for completing 
their flood permits. The City is partnering with other South Bay Cities to apply for a State Grant (Prop 
84) that, if awarded, would cover at least a portion of the costs for the remaining catch basins to be 
retrofitted.  The project was on the short list published April 30, 2012 and a full application will be 
submitted with City of Torrance in the lead.  Work done to date by the City may be counted as the 
City’s “match” allowing a large portion of the remaining basins to be covered by the grant, if awarded. 
The project will be on hold until it is determined if grant funding will be awarded.   
Project Name: Roan System 
Project Area: Project Area 7 
Budgeted Cost: $242,500 
Contract Award: TBD 
Total/Estimated Costs: $446,728 
Percentage Completion: 0% 
Project Description: 
The Via Colinita portion of this project is being addressed under the San Pedro Canyon Storm 
Drain project and $50,000 was transferred to that project in FY11-12. The remaining portion is for 
addressing the physical deficiencies in the Roan road area system 
 

 
Project Name: Miscellaneous Repairs & Storm Drain Filtration 

Maintenance 
Project Area: Project Area 12 
Budgeted Cost: $366,036  
Contract Award: $107,462 
Total/Estimated Costs: TBD 
Percentage Completion: Ongoing/Annual 
Project Description: 
As a result of this program and the following maintenance activities, the City of Rancho Palos 
Verdes has not received a single “after–hours” callout to address a rain related emergency 
during the past four years.  The lack of rain this year has resulted in not needing to perform any 
emergency miscellaneous repairs this year. 

 29 catch basins in the City with filtration devices installed were cleaned in November 
2011; 

 The City contracts with LA County for annual clearing of City-owned catch basins. The 
County process is cumbersome and makes financial planning and required reporting 
difficult. Staff has developed bid documents to engage the use of private contractors for 
future years if costs can be justified; 

 Repaired leaking CMP behind home on Ronsard Road.  A new manhole and CIPP liner 
was installed in an 18-inch CMP line after leaking was detected by a resident. The 
manhole is needed to provide access to the one-off liner installation that was completed 
in February, 2012. 

 A catch basin on PVDS adjacent to Wayfarer’s Chapel was rebuilt.   
 Design is completed for a point repair on a 12-inch concrete pipe on Via De Anzar.  Field 

work will begin as soon as access to private property can be obtained. 
 Cleaned and video inspected 4,110 linear feet of CMP to date in FY11-12 

. 
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Project Name: Drainage Master Plan Program 
Project Area: Project Area 12 
Budgeted Cost: $697,789 
Contract Award: $0 
Total/Estimated Costs: TBD 
Percentage Completion: 5% 
Project Description: 
The City is upgrading its GIS platform and PW Staff will continue improving GIS data and best 
practices to maximize use for stormwater management planning. Many available as-built drawings 
have been scanned and linked to existing GIS database. Establishing links to inspection video and 
remaining drawings is underway.   
 
Staff engaged RBF Consulting Engineers to develop a planning document to guide our efforts to build 
a sustainable and useful management tool. Staff anticipates engaging a consultant in late Spring or 
early Summer to verify existing atlas data in the field, develop data where gaps exist, and build a 
digital library (database) that is compatible with and transferrable to the City’s anticipated GIS 
platform when it is acquired.  
 

 
Project Name: San Pedro Canyon Storm Drains 
Project Area: Project Area 6 
Budgeted Cost: $570,000 (Re-allocated from Hawthorne Blvd. project) 
Contract Award: $49,900 (to date for design) 
Final/Estimated Costs: TBD 
Percentage Completion: 10% 
Project Description: 
This project in San Pedro Canyon lies east of PVDE and is crossed several times by residential 
streets. This project has become a priority due to observed flooding in the area, sediment and debris 
accumulation in potentially undersized debris basins and degraded pipes and inlet/outlet structures. 
Staff has engaged a consultant to provide design recommendations to rehabilitate existing facilities, 
including construction drawings. The project has been broken into two pieces, Miraleste Plaza Storm 
Drain Improvements and Via Colinita Storm Drain Improvements to facilitate concurrent design and 
construction.  The New County standards for hydrology assumptions suggest upsizing of pipes may 
be necessary.  However, that may have undesirable downstream consequences. Staff is working with 
consultant to develop solutions to address known or anticipated deficiency issues based on field 
observations, with a mind to restrict hydromodification (i.e. effects on downstream areas) until a larger 
study can be performed (as part of the next master plan). Analysis and design work is underway, to 
be followed by construction of improvements. 
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 Project Name: Via Canada Drainage Study & Repair 
Project Area: Project Area 6 
Budgeted Cost: $100,000  
Contract Award: $73,185  
Total/Estimated Costs: $90,700 (design, construction and inspection) 
Percentage Completion: 95% 
Project Description: 
This project east of PVDE and north of Miraleste Canyon results from observed flooding at the bottom 
of Via Canada (cul-du-sac) during moderate to heavy rain events. This drain in question is County 
owned and the flooding issue was brought to their attention 10 years ago. Since no action had been 
taken, the impacted homeowners have requested the City do something.  
 
The hydraulic study and engineering design were completed in Fall 2011.  The solution is installation 
of two new catch basins and connecter pipes to allow more water to enter the subsurface county 
drain before it reaches the cul-du-sac.  Construction began in November 2011 and a Notice of 
Completion of construction was filed with the County on February 1, 2012. The total cost for 
engineering, inspection and construction totals about $91,000.  The remaining funds from this project 
will be re-allocated in the program. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Project Name: Marguerite Open Channel 
Project Area: Project Area 6 
Budgeted Cost: $400,00 
Contract Award:  TBD 
Total/Estimated Costs: TBD  
Percentage Completion: 0% 
Project Description: 
Staff has become aware of excessive erosion in a portion of open natural drainage channel, which 
connects two piped systems between PVDW and the bluff.  Studies of the issue are scheduled for FY 
12-13 with implementation of any recommendations for improvement tentatively scheduled the 
following year. 

 
Attachment 
Storm Drain Plan through FY16-17 
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City of Rancho Palos Verdes
Storm Drain Plan through FY16-17

(Memo only)
(B) (A less B) Total

Prior (A) FY11-12 Expected Budgeted Remaining
Years' FY11-12 Spent or Carryover FY12-13 FY13-14 FY14-15 FY15-16 FY16-17 Projected Projects

Area Paid Budget Committed FY12-13 5YR Model 5YR Model 5YR Model 5YR Model 5YR Model By Project (Original 38)
Backbone Projects

2 McCarrell Canyon 7,487,716    7,487,716    

2
McCarrell Canyon, Tarragon Property 
Acquisition 1,403,500    1,403,500    

1 Sunnyside Ridge 417,361       417,361       
3 Lower San Ramon Canyon Stabilization 646,507       867,575     693,579      173,996      1,514,082    2,240,000     
5 PVDE Miraleste Canyon System -               -               2,839,637     
6 PVDE San Pedro Canyon System -               570,000     49,900        520,100      570,000       2,438,992     
4 Altamira Canyon -               -               1,750,000     

-               -               
Pipe Lining -               -               

12 Phase I 532,000       532,000       
10 Phase II (Monero Storm Drain) 174,723       174,723       

2 PVDS (from Clipper to Seacove) 210,000       210,000       
10 Crest to Crestridge 59,700         59,700         
10 Hawthorne to Silver Arrow 130,000       130,000       

9 Tarapaca Drive 80,000         80,000         
5 Pontevedra Drive 317,792       317,792       

12 Storm Drain Lining, Other 1,155,452    1,146,698  1,101,965   44,733        324,642     329,881     335,278     340,836     347,653      3,980,440    
-             -             

Capacity & Secondary System Projects -               -               
7 Via Colinita & Roan System Projects 204,228       242,500     242,500      446,728       

2

Hawthorne Blvd. (closed FY10-11, re-
allocated to the San Pedro Canyon Storm 
Drain Project) -               -               

9 PVDE Lower Switchbacks -               485,000     485,000       
6 South Hawthorne/Via Frascati -               440,000     440,000       

11 Middlecrest Road Project -               -               139,160        
3 PVDS (North of Barkentine) -               446,000     446,000       

-               -               
Filtration Systems -               -               

12 Catch Basin Filtration Devices 354,734       13,756       13,756        73,000       441,490       
2 30502 PVDW Catch Basin 8,600           8,600           

-               -               
Other Projects -               -               

2
McCarrell Canyon Interim, 
Barkentine/Seacove 135,000       135,000       

2
McCarrell Canyon Interim, Gabion & Timber 
Walls 119,213       119,213       

2 Palos Verdes Bay Club Interim Improvements 185,000       185,000       
10 PVDS Salvation Army Outlet 26,000         26,000         

6 Bronco Drive 66,000         66,000         
5 Noble View Canyon 27,000         27,000         

12 Citywide Interim, Other 7,400           7,400           
10 Alida Place Storm Drain Relocation 98,480         98,480         

3 Tarapaca Landslide Study 6,377           6,377           
6 PVDE Engineering Reserve 20,360         20,360         
6 PVDE Inlets -               -               

10 Mossbank Storm Drain Rehabilitation 245,885       245,885       
4 PVDS @ Altamira Canyon -               -               
5 Via Canada 17,533         100,000     68,185        31,815        117,533       
6 NEW - Marguerite Open Channel -               50,000       350,000     400,000       

Miscellaneous Repairs & Maintenance -               -               
12 Miscellaneous Repairs 145,470       145,470       

12

Storm Drain/Filtration Maintenance (includes 
Hawthorne, Montemalaga & Video 
Inspection/Cleaning) 562,864       366,036     107,286      258,750      222,162     229,727     237,518     245,544     250,455      2,114,306    
Subtotal Project & Maintenance Costs 14,844,895  3,306,565  2,020,915   1,285,650   1,154,804  1,355,608  1,012,796  586,380     598,108      22,859,156  9,407,789     

12 Purchase of Push Camera 11,813         11,813         
12 Administration (contract/staff engineer) 767,544       146,917     111,196      35,721        153,518     157,080     161,792     166,646     171,645      1,725,142    
12 Drainage Master Plan Program 22,211         697,789     697,789      30,000       30,000       30,000       30,000       30,000        870,000       
12 Storm Water Enterprise Asset Registry -               
12 Asset Maintenance Management System -               
12 Hydrologic, Hydraulic & Pollutant Modeling -               
12 Analysis & Prioritizing of Deficiencies -               
12 Capital Improvement Programming -               

Total Program Costs 15,646,463  4,151,271  2,132,111   2,019,160   1,338,322  1,542,688  1,204,588  783,026     799,753      25,466,111  9,407,789     

Note:  This schedule reflects actual costs and does not include depreciation or capitalization of storm drain improvements, which are
          included in the City's financial statements.

Presented May 9, 2012
Attachment B

Superseded - See Attachment A



User Fee Rate History Attachment C

Note: CPI Index based upon LA - Orange - Riverside CPI-U (Urban City) Annual Change

CPI Index

% 
Change 

CPI

User Fee 
Index 

(Increase 
limited to 

2% 
annually) FY

Maximum 
User Fee 

Rate/   ERU

 User Fee 
Rate 

Adopted by
City 

Council

 
Estimated 

Annual User Fee
Revenue - Not 

Actual

 

Estimated 
Incremental 
Cumulative 

Increase Annual 
Revenue from 

CPI
Feb
2006 (rate enacted by the voters) 86.00$     86.00$    1,118,439$     
2007 214.76 3.5% 2.0% FY07-08 87.72$     87.72$    1,140,808$     22,369$          
2008 221.431 3.1% 2.0% FY08-09 89.47$     89.47$    1,163,624$     45,185$          
2009 221.439 0.0% 0.0% FY09-10 89.47$     89.47$    1,163,624$     45,185$          
2010 224.62 1.4% 1.4% FY10-11 90.72$     90.72$    1,180,340$     61,901$          
2011 229.729 2.3% 2.0% FY11-12 92.53$     92.53$    1,203,946$     85,507$          
2012 234.537 2.1% 2.0% FY12-13 94.39$     ?

12.4% 9.4% 260,147$        

Conservative estimate of user fee collected over 6 years 6,970,781$     
Estimated spent or committed in the WQFP fund through 6/30/2012 17,600,000$   
Percentage spent or committed in the WQFP fund from user fee collected 40%
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