

Draft 2012 Trails Project List

The following is a list of trail projects planned for 2012 based on priority and funding opportunities. This list is intended to outline potential projects but may be amended. Projects not completed will carry over to the following year. In addition to the list below, smaller-scale projects may be accomplished by the Volunteer Trail Crew on an as-needed basis.

Reserve Name	Trail Name	Project Type	Priority
Abalone Cove			
	Cave Trail	Trail Closure due to unsafe conditions; place signage at start of trail	Medium
	Smuggler's Cove Trail	Trail Closure due to unsafe conditions; place signage at start of trail	Medium
	Sacred Cove (to beach)	Erosion repair	Low
	Bow and Arrow	Erosion repair on eastern portion	Low
	Sea Dahlia trail	Erosion control and closure of unauthorized spur trails with signage and fill-in planting	High
	Portuguese loop connector	Create a connector trail between Portuguese Bend Loop trail to Sacred Cove View trail by delineating current foot path to Palos Verdes Drive South	High
Agua Amarga			
	Lunada Canyon trail	Trail Delineation with vegetation trimming and signage	Low
Alta Vicente			
	North Spur trail	Trail delineation with vegetation trimming and signage	High
	Prickly Pear trail	Erosion repair and trail delineation with vegetation trimming and signage	Medium
Forrestal			
	Quarry	Closure of unauthorized spur trails with signage and fill-in planting	Low
	Dauntless	Closure of unauthorized spur trails with signage and fill-in planting	Low
	Mariposa	Bridge and trail repair	Medium
	Vista	Closure of unauthorized spur trails with signage and fill-in planting	Medium
	Intrepid	Closure of unauthorized spur trails with signage and fill	Low
	Exultant	Closure of unauthorized spur trails with signage and fill-in planting	Low
	Cristo	Closure of unauthorized spur trails with signage and fill	Medium
	Packsaddle	Closure of unauthorized spur trails	Medium

		with signage and fill-in planting	
	Flying Mane (west)	Fill sinkholes along trail	High
Portuguese Bend			
	Burma at Panorama	Install grades and dips to decrease water flow onto Panorama Trail	High
	North Sandbox	Trail Repair	Medium
	Ishibashi	Closure of unauthorized spur trails with signage and fill-in planting; bicycle jump closure	High
	Rim trail north of Burma Road	End-point delineation	High
	Peppertree Trail	Trail erosion repair	Medium
	Barn owl trail	Trail erosion repair	Medium

Reserve Name	Trail Name	Project Type	Priority
San Ramon			
	Switchback trail	Delineate trail with signage and vegetation trimming	Low
Three Sisters			
	Barkentine Trail	Closure of unauthorized spur trails with signage and fill-in planting	Medium
	Connector between Three sisters and Upper Filiorum	Erosion Repair	Medium
Vista del Norte			
	Indian peak loop trail	Trail Delineation with vegetation trimming and signage	Low